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AIA Document G701/CMa” -

Change Order - Construction Manager-Adviser Edition
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PROJECT (Name and address): CHANGE ORDER NUMBER: 901-009
901-Tippecanoe Court House 5th Floor INITIATION DATE: 3/26/20
HVAC

" 301 Main Street
Lafayette, IN 47901

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 901 / 901

Quality Plumbing & Heating CONTRACT DATE: April 22, 2019
120 East McKinley Street  ~ CONTRACT FOR: 1A HVAC CSI 23 00 00
PO Box 428

Bunker Hill, IN 46914

OWNER:

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 901-016

[] Provide and install 2 KD frames and solid oak
pre-finished doors along with hardware as specified.

[1 Provide and install sliding glass window and c-top.
[ Provide and install access panel for Hvac accessibility for VAV unit.
[1 Fix wall that was out of [evel.

Total INCREASE for this Change Order: $11,199.00
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. CHANGE ORDER 501-009 (EWQ 501-016)

The original Contract Sum was
Net change by previously avthorized Change Orders
The Confract Sum prior fo this Change Order was

The Coniract Sum will be increased by (his Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract. Time will be unchanged by Zero (0) days.

607,000.00

7543579

682,435.79

11,199,00

oY WY W WY Y

693,634.79

The dale of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does nat reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUGTION MANAGER, ARCGHITECT AND CONTRAGTOR,

Teoton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm nawne)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47981 ™
ADDRESS ADDRESS
NNy
ighatire, ignature,
Mike Ilg{}ubalm) g—/ @ } Z % NA( il y
(Typed name) DATEY 7 (Typed name) DATE: NA
Quality Plumbing & Healing Tippeeanors County Commissioners

CONTRACTOR (Firm name)

OWNER (Firm name)

120 East McKinley Strest 20 N Third Street
PO Box 428 Lafayette, IN 47901
Bunker Hill, IN 46914 ey
ADDRESS @ ADDRESS
L ’M . ot = P
~BY (Signature) BY (Signanire)
Joe Rosinski David Bvers
(Typed name) DATE: (Typed name) DATE:
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